
 
OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 08/13/05 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  Week 2 

 
Name:  Stephen Bahr 

 
Title: QC Engineer 

 
Company Name & Address: TN & Associates 
 
 
Phone: (  805  ) 585-2110 

 
Fax: (805)585-2111 

 
Reporting Period:             8.8  to  8.13         
 
Percent field work completed: 
 
Percent project completed: 
 
Summary of work completed on site: 
 
 
 
 
 
 
 
 
 
 
 
 
Summary of work completed off site: 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT'D. 

 
Explanation of deviation from work plan (including modifications and schedule 
slippages): 
 
 
 
Modified East Trench excavation plan, adding another line to minimize cross 
excavations to wells from main trench line.  The other line will run east of 
and parallel to design East Trench. 
 
 
 
 
 
 
 
Problems encountered: 
 
Network and internet not yet available, which affects information sharing and 
communication.  Internet access limited to one dial-up connection, requiring 
additional time to be spent on phone calls, hard copy/fax communication, etc. 
 
Sufficient and timely materials procurement has been an ongoing issue.  Delays 
have been minimized by continuing excavations, testing, and backfilling over 
tested lines. 
 
 
 
 
 
 
Recommendations: 
 
 
 
 
 
 
 
 
 
Key personnel changes: 
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Work anticipated to be performed the following week: 
 
 
Continue excavating along West and East Trench.  Our goal is to complete all 
trenching north of 59th street so that City of Maywood Park personnel can have 
increased access to this area to continue their work.  Well installations 
should closely follow completed trench lines, with 6 well installations 
completed along the West Trench, at minimum. 
 
 
 
 
 
 
 
 
 
Unit price quantites reached to date: 
 

Unit Priced Item 
 

Unit 
 
Quantity to Date 

 
Quantity Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container 
Refurbished 

Ea 1 1 

8x40 Storage Container 
Refurbished 

Ea 1 1 

Andy Gump Portable 
Restroom 

Ea 2 2 

Station Handwash Ea 2 2 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with 
Delux Kit 

Ea 5 5 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 
Digital Camera 

Ea 1 1 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-inOne Ea 1   1 
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Mr. Coffee Machine Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Jumping Jack Multiquip 
MT74FA 

Ea 1 1 

Generator 25KW Multiquip 
DCA-25SSIU2 

Ea 1 1 

Tractor Loader W/Scraper 
Blade 

Ea 1 1 

Forklift JCB 520 Ea 1 1 

Trench Compactor 
Multuquip P33HHMR 

Ea 1 1 

Truck Water Freightlin 
FL70 

Ea 1 1 

Backhoe CASE 580M Ea 2 2 

Excavator John Deere 120 Ea 1 1 

Light Tower Ea 1 1 

Cart ATV John Deere 
1931W 

Ea 1 1 

Single Door Ice Box Ea 1 1 

 
Other remarks: 
 
 
 
 
 
 
 
 
 
 
 
 
Signature: 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 08/20/05 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  Week 3 

 
Name:  Stephen Bahr 

 
Title: QC Engineer 

 
Company Name & Address: TN & Associates 
 
 
Phone: (  805  ) 585-2110 

 
Fax: (805)585-2111 

 
Reporting Period:             8.15  to  8.20         
 
Percent field work completed: 30-32% 
 
Percent project completed: 10-13% 
 
Summary of work completed on site: 
 
Completed several hundred feet of excavation and laying and testing pipe this 
week.  Changes in design were relayed to field personnel quickly.  Design 
changes necessitated by field conditions were implemented with feasibility and 
timely implementation as priorities.   
 
As design changes, material procurement, or other issues arose, modifications 
were generally implemented quickly and professionally.  This is due in large 
part to improving personnel communication, especially between field operators, 
supervisors, and Construction Manager, as well as between field personnel and 
TN&A office personnel. 
 
A table of completed well installations is attached to this form. 
 
 
Summary of work completed off site: 
 
Design modifications, engineering, and ongoing field support from TN&A office. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT'D. 

 
Explanation of deviation from work plan (including modifications and schedule 
slippages): 
 
 
Well name changes made to correspond with additional East Trench line (East 
Trench East).  Pipeline layout changed so that the East Trench will carry only 
the DPE-B perched vapor line, while the alongside trench will carry vapor, 
water, compressed air, and electrical conduit lines until all these lines join 
near the Treatment Compound into the original East Trench line. 
 
 
 
 
 
 
 
 
 
Problems encountered: 
 
Site supervision adjustments necessary following Site Superintendent’s 
decision to not continue.  Operators continue to perform excellent work and 
continue to press ahead and be flexible despite design changes and personnel 
adjustments. 
 
Network and internet not available until Saturday 8/20.  Limited internet 
access caused additional time to be spent on phone calls, hard copy/fax 
communication, etc. 
 
Materials procurement efficiency has improved from last week.  Several 
material shipments have been received this week and this is becoming less of 
an issue.  Any delays have been minimized by continuing excavations, testing, 
and backfilling over tested lines. 
 
 
 
 
Recommendations: 
 
Continue to increase communication between operators, supervisors, and 
Construction Manager.  Anticipate material needed days in advance. 
 
Necessary and signficant design changes have been implemented this week.  
Minimal design changes as this work phase continues will reduce delays.   
 
 
 
 
 
 
 
Key personnel changes: 
 
Parley Ansley, Site Superintendent, decided not to continue working on project 
after Monday, 8/15.  Another supervisor, Charles Randolph was brought on Site 
on 8/19 as his replacement. 
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Work anticipated to be performed the following week: 
 
Continue West Trench excavation to Compound Area. Also continue digging and 
laying pipe in East Trench (Left and Right).   
 
Drilling and installing vapor extraction wells will continue next week.   
 
May begin cutting asphalt and trenching on 60th street and corner of Walker and 
59th.  Build condensate sumps and testing.  Finish preparatory work for well 
vault completion and begin building well heads.   
 
 
 
 
Unit price quantites reached to date: 
 

Unit Priced Item 
 

Unit 
 
Quantity to Date 

 
Quantity Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container 
Refurbished 

Ea 1 1 

8x40 Storage Container 
Refurbished 

Ea 1 1 

Andy Gump Portable 
Restroom 

Ea 4 4 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with 
Delux Kit 

Ea 4 4 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 
Digital Camera 

Ea 1 1 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in-
One 

Ea 1 1 

200a Overhead Meter Pole Ea 1 1 
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Jumping Jack Multiquip 
MT74FA 

Ea 1 1 

Generator 25KW Multiquip 
DCA-25SSIU2 

Ea 1 Out on 8/19/05 

Tractor Loader W/Scraper 
Blade 

Ea 1 1 

Forklift JCB 520 Ea 1 1 

Trench Compactor 
Multuquip P33HHMR 

Ea 1 1 

Truck Water Freightlin 
FL70 

Ea 1 1 

Dump Truck Ea 1 1 

Padfoot Roller Ea 1 Out on 8/20/05 

Backhoe CASE 580M Ea 1 1 

Excavator John Deere 120 Ea 1 1 

Light Tower Ea 1 1 

Cart ATV John Deere 
1931W 

Ea 1 1 

Single Door Ice Box Ea 1 1 

Hydrostatic Test Pump Ea 1 1 

Plate Compactor MQ 
MVC90H 

Ea 1 1 

Backhoe John Deere 310G Ea 1 1 

Skipsteer Loader Bobcat 
T190 

Ea 1 1 

 
Other remarks: 
 
 
 
 
 
 
 
Signature: 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 08/29/05 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  Week 4 

 
Name:  Stephen Bahr 

 
Title: QC Engineer 

 
Company Name & Address: TN & Associates 
 
 
Phone: (805) 585-2110 

 
Fax: (805)585-2111 

 
Reporting Period:             8.21 to 8.27         
 
Percent field work completed: 40-43% 
 
Percent project completed: 15% 
 
Summary of work completed on site: 
 
Large strides were made this week towards completion of the main trunks of 
the East and West Trench lines.  The East Trench is over 90% completed and 
the West Trench is about two-thirds completed.   
 
A table of completed well installations is attached to this form. 
 
 
Summary of work completed off site: 
 
Materials procurement, design modifications, engineering, and ongoing field 
support from TN&A office. 
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Explanation of deviation from work plan (including modifications and 
schedule slippages): 
 
Design layout for lateral vapor line connecting DA/DB-2,3 (VE-2) to West 
Trench, and its condensate sump, had to be modified in order to accommodate 
planned Park restroom.  The new layout for the vapor line angles towards 
well PA-2, using its trench to reconnect with the West Trunk. 
 
The ERH subcontractors indicated the need for a water line that provides at 
least 5 gpm for a condenser that will be placed in the ERH area, as well as 
conduits with phone and millivolt cables for PLC control.  These lines had 
to be added to the existing East Trench right, and will run to the ERH area 
from the Treatment compound.  The additional lines reduced the spacing 
available for the laid vapor and groundwater lines.  Spacing between piping 
will be maximized to the extent possible in the existing trench, but will 
be below nominal specifications.  Near the Treatment Compound area, trench 
width increases to over 11 feet, which will provided more than adequate 
spacing for all required lines. 
 
 
 
 
Problems encountered: 
 
Custom-made expansion joint fittings for East Trench are on order.  
Installation of joints, pipeline testing, and completion of backfilling of 
East Trench (right) will not be completed until arrival of these parts.   
 
 
 
 
Recommendations: 
 
Workmanship and quality has been good to outstanding, owing to the skill 
and experience of operators and laborers.  Site supervision has improved 
from last week, which has improved performance and efficiency. 
 
Pipe layouts and reconnections have been reworked as needed to assure 
continued quality standards are met in sand base fill levels, pipe layout 
and connections, etc.  
 
 
 
Key personnel changes: 
 
Archie Gardener, a subcontracted Health and Safety Officer assuming H&S 
responsibilities from QC Engineer.     
 
 

 
Work anticipated to be performed the following week: 
 
Completion of East Trench and West Trench trunklines.  Completion of these 
lines includes finishing excavation, pipe laying, pressure testing and 
backfilling.  The East (right) Trench can be completed shortly following 
arrival of expansion joints. 
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Excavation along 59th Street and Walker Avenue is anticipated to begin by 
mid-week. 
 
Installation of deep-zone vapor extraction wells will continue next week.   
 
Well vault footings to be installed at completed well locations. 
 
 
 
 
Unit price quantites reached to date: 
 

Unit Priced Item 
 

Unit 
 
Quantity to Date 

 
Quantity 

Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container 
Refurbished 

Ea 1 1 

8x40 Storage Container 
Refurbished 

Ea 1 1 

Andy Gump Portable 
Restroom 

Ea 4 4 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with 
Delux Kit 

Ea 4 4 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 
Digital Camera 

Ea 1 1 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-inOne Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

1 1 Jumping Jack Multiquip 
MT74FA 

Ea 
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Generator 25KW Multiquip 
DCA-25SSIU2 

Ea 1 Out on 8/19/05 

Tractor Loader W/Scraper 
Blade 

Ea 1 1 

Forklift JCB 520 Ea 1 1 

Trench Compactor 
Multuquip P33HHMR 

Ea 1 Out on 8/22/05 

Truck Water Freightlin 
FL70 

Ea 1 1 

Dump Truck Ea 1 Out on 8/18/05 

Padfoot Roller Ea 1 Out on 8/20/05 

Dual Slope Laser Ea 1 1 

Backhoe CASE 580M Ea 1 1 

Excavator John Deere 120 Ea 1 1 

Light Tower Ea 1 1 

Cart ATV John Deere 
1931W 

Ea 1 Out on 8/22/05 

Single Door Ice Box Ea 1 1 

Hydrostatic Test Pump Ea 1 1 

Plate Compactor MQ 
MVC90H 

Ea 1 1 

Backhoe John Deere 310G Ea 1 1 

Skipsteer Loader Bobcat 
T190 

Ea 1 1 

Golf Cart Ea 2 2 

Water Tank Ea 1 1 

 
Other remarks: 
 
 
 
Signature: 
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